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December 14, 2010 ADO PTED

BOARD OF SUPERVISORS
COUNTY OF LOS ANGELES
The Honorable Board of Supervisors
County of Los Ange|es 50 DECEMBER 14, 2010

383 Kenneth Hahn Hall of Administration

500 West Temple Street M&cﬁ;\ H’%ﬁf‘m
Los Angeles, California 90012 EXECUTIVE OFFICER

Dear Supervisors:

CHANGES IN WORK FOR A PUBLIC WORKS CONTRACT
ENCINAL CANYON ROAD FROM LECHUSA ROAD
TO 7,900 FEET NORTH OF AVENIDA DE ENCINAL, ET AL.
IN THE UNINCORPORATED COMMUNITY OF
MULHOLLAND CORRIDOR (MALIBU/SYCAMORE CANYON)
(SUPERVISORIAL DISTRICT 3)
(3 VOTES)

SUBJECT

This action is to approve changes in work and the increased contract amount for a public works
construction contract for Encinal Canyon Road from Lechusa Road to 7,900 Feet North of Avenida
de Encinal, et al., in the unincorporated community of Mulholland Corridor (Malibu/Sycamore
Canyon).

IT IS RECOMMENDED THAT YOUR BOARD:

Find the requested changes in work related to additional cold milling, installing changeable message
boards, and additional dig outs, with an increase in the contract amount of $24,265, will have no
significant effect on the environment and approve the changes and increased amount for Project ID
No. RDC0015253 — Encinal Canyon Road from Lechusa Road to 7,900 Feet North of Avenida de
Encinal, et al., resurfacing of existing roadway pavement, in the unincorporated community of
Mulholland Corridor (Malibu/Sycamore Canyon), being performed by All American Asphalt.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain approval from the County of Los Angeles Board
of Supervisors (Board) for the changes in a public works contract in support of the timely completion
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of the project while avoiding delays and the potential for claims. The description of the changes,
estimated costs, and the necessary time extension are listed in the enclosure.

The Director of Public Works (Director) or her designee has been authorized by your Board to order
changes in work up to $10,000 for construction contracts. Enclosed for your Board's approval are
changes in work in excess of the Director's delegated limit, which are required to complete the
project.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and
Community and Municipal Services (Goal 3). Approval of these changes will provide improved
infrastructure to better serve the public and enhance the quality of life in the affected community.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

The estimated change order amount for this contract is $24,265.

Funding for these changes in work is included in the Third Supervisorial District's Road Construction
Program in the Fiscal Year 2010-11 Road Fund Budget. A detailed cost breakdown for the changes,

together with a contract cost summary, is included in the enclosure.

If these changes in work are not approved, contract completion will be delayed and increased costs
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract for the construction of this public works improvement was awarded by your Board on
April 13, 2010, to a responsible contractor with the lowest responsive bid in accordance with the
State Public Contract Code, your Board's directives, and as recommended by the Director or her
designee.

ENVIRONMENTAL DOCUMENTATION

These changes in work as described above and in the enclosure do not change any conditions
which resulted in the original environmental findings.

CONTRACTING PROCESS

The contract provides that the contractor be compensated for the work resulting from changes to the
original plans and specifications or changed conditions encountered during the course of
construction. The costs are based on contract unit prices, time and materials, or negotiated under
the provisions of the contract specifications. The methods for arriving at the costs of the changes
are included in the enclosure.
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IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of work under
the contract and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction
Division.

Respectfully submitted,

GAIL FARBER
Director
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Enclosures

C. Chief Executive Office
County Counsel
Executive Office
Office of Affirmative Action Compliance



CHANGES IN WORK (APPROVE)
December 14, 2010

PROJECT ID NO. RDC0015253 — ENCINAL CANYON ROAD FROM LECHUSA ROAD TO
7,900 FEET NORTH OF AVENIDA DE ENCINAL, ET AL. (in the unincorporated
community of Mulholland Corridor (Malibu/Sycamore Canyon)), Supervisorial District 3,
Contractor: All American Asphalt, Inc.

Project Description:

Resurfacing of existing roadway pavement and the performance of other appurtenant
work.

Changes in Work:

(1) Additional cold milling $11,475.00
(2) Changeable message boards 4,000.00
(3) Additional dig outs 8,790.00

Total $24,265.00

Description of Changes:

(1) The amount of cold milling in front of concrete and asphalt driveways will exceed the
bid quantity included in the contract. The work is needed in order to match the surface
elevations of the roadway and driveways.

(2) Two changeable message boards are required throughout the duration of the project
to inform motorists of the construction.

(3) Itis necessary to dig out and repair additional areas of deteriorated pavement and
base prior to resurfacing the road. The work is needed to provide a solid foundation for
the roadway.

The costs for Items 1 and 3 will be based on contract unit prices. The cost for Item 2
will be based on time and materials as provided in Section 3-3 of the contract
specifications.

Three additional working days will be required because of these changes.
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Financial Information:

The project cost will be financed with State Proposition 1B Transportation Bond funds
under the Local Streets and Road Improvement, Congestion Relief, and Traffic Safety
Account of 2006. Funding for these changes is included in the Third Supervisorial
District's Road Construction Program in the Fiscal Year 2010-11 Road Fund Budget.

Revised Contract Amount:

Original contract amount $420,000.00

Changes in work to be approved 24,265.00

Revised contract amount $444,265.00

Percent total change to original contract amount 5.8%
MR:bc
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